

WP	WP Leader	T	Name of the WP/Task	FROM	TO	Year 1												Year 2												Year 3					
						1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
<b>WP1</b>	<b>AIT</b>		<b>Project Management</b>	<b>1</b>	<b>30</b>	[Active]																													
	AIT	1.1	Project Administration	1	30	[Active]																													
	AIT	1.2	Internal Communication	1	30	[Active]																													
	AIT	1.3	Quality and Risk & Opportunity Management	1	30	[Active]																													
	AAU	1.4	Ethical Management	1	30	[Active]																													
<b>WP2</b>	<b>AIT</b>		<b>User-Centered Design and Trials</b>	<b>1</b>	<b>30</b>	[Active]																													
	AIT	2.1	User and Stakeholders Requirements	1	6	[Active]																													
	COMARG	2.2	Detailed Use Cases and Scenarios	1	8	[Active]																													
	SiLO	2.3	Specification of PEARL Integrated Functionalities	3	8	[Active]																													
	AIT	2.4	User Interface Design	7	20	[Active]																													
	RRD	2.5	Trial Protocols and Evaluation Methodology	10	24	[Active]																													
	RRD	2.6	Iterative Lab Trials and Field Trials	13	30	[Active]																													
<b>WP3</b>	<b>SENSAP</b>		<b>Core Technologies, Infrastructures and Capabilities</b>	<b>3</b>	<b>24</b>	[Active]																													
	SENSAP	3.1	AutoID / AIDC Infrastructure (RFID/NFC) and Surface Computing Interfaces	3	24	[Active]																													
	AAU	3.2	Project Management and Time Management Infrastructure	3	24	[Active]																													
	SiLO	3.3	Cognitive and Mental Support Infrastructure	3	24	[Active]																													
	COMARG	3.4	Training Platforms and Tools	3	24	[Active]																													
<b>WP4</b>	<b>SiLO</b>		<b>Programmable Platform for Age-Friendly Workspaces</b>	<b>3</b>	<b>27</b>	[Active]																													
	SiLO	4.1	PEARL System Architecture	3	8	[Active]																													
	CURE	4.2	Modeling of Users and Tasks in the Workspace	7	18	[Active]																													
	AAU	4.3	Configuration Management Tools	7	24	[Active]																													
	SiLO	4.4	Programmable Interfaces and APIs	12	24	[Active]																													
	AAU	4.5	Decision Support System and Workflows Engine	12	24	[Active]																													
	SiLO	4.6	Integration and Technical Validation	16	27	[Active]																													
<b>WP5</b>	<b>COMARG</b>		<b>Evaluation, Dissemination, Exploitation</b>	<b>1</b>	<b>30</b>	[Active]																													
	EMPIRICA	5.1	Socio-Economic Evaluation	13	30	[Active]																													
	COMARG	5.2	Project Dissemination	1	30	[Active]																													
	SENSAP	5.3	Market Analysis and Exploitation Planning	6	30	[Active]																													
	COMARG	5.4	Sustainability Analysis and Business Plans	12	30	[Active]																													